M achine Studies

Schedule for Run3-3,2003

October 13, 0800 - October 15, 0800

Time Descriptions Studiers | SRStatus
Monday, 10/13/03
0800-0820 || Acquire BPM reference data Singh Stored
beam and
injection
0800-0820 || Acquire SR pulsed waveforms Jones Stored
beam and
injection
0830-1030 || Accessto Zone-E totest S35B:P1, LOTO | Keane No beam
double sector 34/35 Gold
0830-1030 || Accessto Zone-A toreplacean encoder on || Grimmer No beam
31D
0830-0930 || Remove monitoring equipment at 91D Behrndt No beam
front end EPS M. Smith
0830-1130 || Check and readjust as Grelick No beam
necessary linac VSWR blankingin the
various switched linac modes (occasional
Injection possible)
0830-0930 || I nvestigate ioc communication problem Gunderson || No beam
0830-1130 || Troubleshoot the fiber line providingthe | Deriy No beam
CPU AC mode switch trigger (
0830-1030 || Test Ethernet dual redundant 100/10 L enkszus No beam
media converter with an sr vp and
bpm iocs
0830-1030 || Look into the EMW supply leaking prob- || McNamara || No beam

lem
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0830-0930 || Replace blowerson RTFB iocs Gold No beam
0830-0930 || Swap out S23A:V2 Dac board dueto Fors No beam

readback problem PSgroup
0830-1230 || Troubleshoot B:IK noise problem Hillman No beam
1130-1530 || Tune measurement and bunch cleaning Sereno Stored
study in the PAR beam and
injection
1230-1430 || SR requalification Schroeder Stored
beam and
injection
1430-1830 || Test 35BP1 and 35BP2 BPM s Erwin Stored
Lill beam and
injection
1500-1830 || linac training Keyser Stored
beam and
injection
1830-2300 || Booster direct injection BPM test Lill Stored
Stein beam and
Sereno injection
2300-2400 || Injector training (2300-0700 13- 14) Flood Stored
beam and
injection
Tuesday, 10/14/03
0000-0800 || Orbit recovery Singh Stored
Decker beam and
injection
0000-0800 || Commission and test booster vertical Sereno Stored
injection controllaw beam and
injection
0800-1000 || Access zone-F to replace cavity blowers. Bromberek | Nobeam
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0800-1000 || Remove a waveguide plate on RF1 Nassiri No beam
0800-1000 || Control accessto Zone-D to remove locks || Mohan No beam

on 231D front end shutters, check opera- || Eriedman
tional readiness Behrndt
0800-1300 || L1 klystron conditioning (injector avail- Pasky I njector
able) available
1000-1200 || 10mA shielding verification of 231D Mohan Stored
beam and
injection
1200-1400 || 30mA shielding verification of 231D Mohan Stored
beam and
injection
1300-1500 || Linac qualification Shumard Stored
beam and
injection
1400-1500 || Control accessto Zone-D to put lockson || Mohan No beam
231D front end shutters
1500-1700 || SR requalification test Weyer Stored
beam and
injection
1700-1830 || Linac operator training Keyser Stored
beam and
injection
1700-2100 || RTFB config. study Singh Stored
Decker beam and
injection
2100-2400 || Transient beam responsefor MIA analysis || Chae Stored
C. Wang beam and
injection
2300-2400 | Injector training (injection may be Flood Stored
needed) beam and

injection

Machine Studies

October 13, 2003




Time Descriptions Studiers | SRStatus
Wednesday, 10/15/03
0000-0100 || Transient beam responsefor MIA analysis || Chae Stored
C. Wang beam and
injection
0100-0400 || BT S optics/trajectory investigation Emery Stored
beam and
injection
0400-0700 || Check RTFB feedback matrix with gain Emery Stored
included beam and
injection
0700-0800 | Ready for 0+24x1 fill, top-up and cogging || OPS Stored
Yao beam and
injection
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